

GOVERNMENT OF TELANGANA

ABSTRACT

NABARD RIDF XX – Jayashankar-Bhupalapally District - Construction of Bridge on Arevagu @1/400 Km from Mallaram to Shatrajpalli via Chinnathundla and Peddathundla in MalharRao & Maha Mutharam (M) - Revised Administrative Sanction – Accorded -Orders-Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 983

Dated: 03/12/2016

Read the following:-

- 1.G.O.Rt.No.221,PR&RD(Progs.II)Dept., Dt:4.4.2015
2. From the CE,PR Lr.No. AEE(K)/DEE-III/ RIDF/NABARD XX/ 2016, dt: 30.6.2016.

<<>>

ORDER:

In the reference 2nd read above, the Chief Engineer, Panchayat Raj has stated that the work “Construction of Bridge on Arevagu @ 1/400 Km from Mallaram to Shatrajpalli via Chinnathundla and Peddathundla in Malhar Rao & Maha Mutharam (M) in Karimnagar District was sanctioned under NABARD RIDF XX with an estimated cost of Rs.700.00 lakhs vide reference 1st read above.

2. He has further stated that, the Superintending Engineer, Panchayat Raj, Karimnagar has submitted the revised estimate for the above said work for Rs.741.00 lakhs due to leveling course below cut-off wall with CC (1:3:6) with 300 mm thickness below the U/s side and D/S cut-off walls as per site condition for HL Bridge at 1/400 km and 5/500 km and as per the Hydraulic design on the U/S up to 4.00 mts length RIGID APRONS 450 mm thick with M15 grade concrete below with PCC with 150 mm thick M10 and 4.00 mts length FLEXIBLE APRON 1000 mm thick with loose stone boulders weight not less than 40 kgs. are provided at the HL Bridge at 1/400 Km and 5/500 km. On the D/S side up to 5.00 mts length RIGID APRONS 450mm thick with M15 grade concrete with PCC 150 mm thick M10 and 5.00 mts length FLEXIBLE APRON with 1000 mm thick with loose stone boulders weight not less than 40 kgs are provided at the HL Bridge at 1/400 km and 5/500 km to protect again scour. He has therefore requested the Government to accord Revised Administrative Sanction for Rs.741.00 lakhs against the Original Administrative Sanction for Rs. 700.00 lakhs.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs.741.00 Lakhs towards the work “Construction of Bridge on Arevagu @ 1/400 Km from Mallaram to Shatrajpalli via Chinnathundla and Peddathundla in Malhar Rao & Maha Mutharam (M) in Jayashankar-Bhupalapally Dist.” under NABARD RIDF XX against the Original Administrative Sanction of Rs.700.00 Lakhs by meeting the additional expenditure from savings if any under normal state plan.

4. The Chief Engineer, Panchayat Raj Hyderabad shall take necessary action in the matter.

5. This order issues with the concurrence of the Finance (PF)Department vide their U.O.No.13236/326/PF/NAB/2016, Dt: 1.11.2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

S.P.SINGH

SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Chief Engineer, Panchayat Raj, NABARD Hyderabad

Copy to:

The Accountant General,Telangana,Hyderabad

The District Treasury Officer, Jayashankar-Bhupalapally District.

The OSD to Hon'ble M(PR&RD)

SC/SF

//FORWARDED:: BY ORDER//

SECTION OFFICER